http://

Project manager

Project dates 15-Jan-2018 - 10-Mar-2018

Completion28%Tasks15Resources5

2

Tasks

| Name | Begin date | End date | |
|---------------------|------------|----------|--|
| RevisedSpec | 15/01/18 | 30/01/18 | |
| UseCases | 15/01/18 | 30/01/18 | |
| ClassDiagram | 15/01/18 | 30/01/18 | |
| UpdatedProjectPlan | 31/01/18 | 20/02/18 | |
| RevisedClassDiagram | 31/01/18 | 20/02/18 | |
| JUnitTesting | 31/01/18 | 20/02/18 | |
| GUIDesign | 15/01/18 | 30/01/18 | |
| PhysicsLoopDesc | 15/01/18 | 30/01/18 | |
| ValidationTesting | 15/01/18 | 20/02/18 | |
| TriggerDesc | 15/01/18 | 30/01/18 | |
| ProjectPlan | 15/01/18 | 30/01/18 | |
| AbsorberPrototype | 15/01/18 | 20/02/18 | |
| LoadingPrototype | 15/01/18 | 20/02/18 | |
| CollisionsPrototype | 15/01/18 | 20/02/18 | |
| FinalImplementation | 21/02/18 | 09/03/18 | |


Resources

| Name | Default role |
|---------------|--------------|
| Robin | undefined |
| Gleb | undefined |
| Filip Paul | undefined |
| Paul | undefined |
| James | undefined |

3

4

Gantt Chart



Resources Chart

| GANTT | | | Week 3 | | | | | Week 4 | | | | Week 5 | Week 5 | | | | | Week 6 | | | | | Week 7 | | |
|-----------|--------------|------|--------|----|----|----|------|--------|----|----|------|-----------|--------|------|---|------|------|--------|---|---|---|------|--------|----|--|
| | Default role | 15 | 16 | 17 | 18 | 19 | 22 | 23 | 24 | 25 | 26 | 29 | 30 | 31 | 1 | 2 | 345 | 6 | 7 | 8 | 9 | 12 | 13 | 14 | |
| ⊕ Robin | undefined | 400% | | | | | 400% | | | | | 400% | | 300% | | | 300% | | | | | 300% | | | |
| ● Gleb | undefined | 400% | | | | | 400% | | | | 400% | 400% 300% | | | | 300% | 300% | | | | | 300% | | | |
| | undefined | 300% | | | | | 300% | | | | | 300% | | 200% | | | 200% | | | | | 200% | | | |
| Paul Paul | undefined | 200% | | | | | 200% | | | | | 200% | | 200% | | | 200% | | | | | 200% | | | |
| + 0 lames | undefined | 200% | 10% | | | | 200% | 200% | | | | 200% | 200% | | | | | | | | | | | | |

5